
Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

5522           

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   1 of 14

Nebraska Department of Roads Date: 09.07.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION LLC

129 E 2ND ST

P O BOX 2003

 

Date Awarded: 03.31.2016

04.13.2016

05.09.2016

Date Let:

ALLIANCE SOUTH

03.10.2016

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-2003

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.11.2016

Date Project Completion:

Counties

BOX BUTTE

MORRILL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51522  000 DPS-385-4(139) 285 98.81 108.97 GRAD CONC PAVE CULV
SEED ELEC SIGN
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$26,767,259.23

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $203,052.95 $167,777.20 $35,275.75
Stockpiled Materials $192,163.37 $34,259.30 $157,904.07

Gross Earnings $395,216.32 $202,036.50 $193,179.82
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $395,216.32 $202,036.50 $193,179.82

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$395,216.32 $202,036.50 $193,179.82

$.00 $.00 $.00

1%

% Time Comp

% Dollar Comp

15%

$26,733,206.48

09.06.2016 09.06.2016

09.06.2016

Frickey, Russ

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

09.06.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.06.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      175,000.00 1.000 175,000.00

1.000 175,000.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0039 

1009.00      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 0040 

1010.00      3.50 511,241.000 1,789,343.50

511,241.000 1,789,343.50

0.000 0.00

0.000 0.00

0003

CY  EXCAVATION
0003 0041 

1010.10      4.33 243,674.000 1,055,108.42

243,674.000 1,055,108.42

0.000 0.00

0.000 0.00

0004

CY  EXCAVATION, BORROW
0004 0042 

1011.00      30.00 11,324.000 339,720.00

11,324.000 339,720.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 0043 

1012.00      125.00 282.000 35,250.00

282.000 35,250.00

0.000 0.00

0.000 0.00

0006

EACHRIGHT-OF-WAY MARKERS
0006 0044 

1040.00      0.30 492,626.000 147,787.80

492,626.000 147,787.80

0.000 0.00

0.000 0.00

0007

SY  SLOPE PROTECTION
0007 

1040.06      200.00 493.000 98,600.00

493.000 98,600.00

0.000 0.00

0.000 0.00

0008

TON SLOPE PROTECTION MULCH
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1041.00      0.60 784,227.000 470,536.20

784,227.000 470,536.20

0.000 0.00

0.000 0.00

0009

SY  SALVAGING AND PLACING TOPSOIL
0009 0045 

1101.00      9.00 4,482.000 40,338.00

4,482.000 40,338.00

0.000 0.00

0.000 0.00

0010

SY  REMOVE PAVEMENT
0046 

1101.25      5.00 839.000 4,195.00

839.000 4,195.00

0.000 0.00

0.000 0.00

0011

LF  SAWING PAVEMENT
0010 

1102.00      3.15 137,710.000 433,786.50

137,710.000 433,786.50

0.000 0.00

0.000 0.00

0012

SY  REMOVE ASPHALT SURFACE
0011 0047 

1106.00      8.00 2,149.000 17,192.00

2,149.000 17,192.00

0.000 0.00

0.000 0.00

0013

SY  REMOVE DRIVEWAY
0012 0048 

1108.00      12.50 284.000 3,550.00

284.000 3,550.00

0.000 0.00

0.000 0.00

0014

LF  REMOVE COMBINATION CURB AND GUTTER
0049 

1122.01      11.00 552.000 6,072.00

552.000 6,072.00

0.000 0.00

0.000 0.00

0015

SY  REMOVE CONCRETE MEDIAN SURFACING
0050 

1124.00      22,750.00 1.000 22,750.00

1.000 22,750.00

0.000 0.00

0.000 0.00

0016

EACHREMOVE BUILDING

AT STATION 1823+52.00 - 1823+78.00 LT.

0013 

1124.01      100.00 1.000 100.00

1.000 100.00

0.000 0.00

0.000 0.00

0017

EACHREMOVE BUILDING

AT STATION 2070+98.00 - 2071+17.00 LT.

0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1124.02      12,950.00 1.000 12,950.00

1.000 12,950.00

0.000 0.00

0.000 0.00

0018

EACHREMOVE BUILDING

AT STATION 2071+55.00 - 2071+80.00 LT.

0015 

1124.03      100.00 1.000 100.00

1.000 100.00

0.000 0.00

0.000 0.00

0019

EACHREMOVE BUILDING

AT STATION 9701+34.00 - 9702+07.00 LT.

0016 

1124.04      100.00 1.000 100.00

1.000 100.00

0.000 0.00

0.000 0.00

0020

EACHREMOVE BUILDING

AT STATION 9702+02.00 - 9702+21.00 LT.

0017 

1124.05      100.00 1.000 100.00

1.000 100.00

0.000 0.00

0.000 0.00

0021

EACHREMOVE BUILDING

AT STATION 9702+09.00 - 9702+40.00 LT.

0018 

1125.00      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0022

EACHCLEAR TRACT

AT STATION 1823+50.00 - 1824+50.00 LT.

0019 

1125.01      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0023

EACHCLEAR TRACT

AT STATION 2071+00.00 - 2072+00.00 LT.

0020 

1125.02      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0024

EACHCLEAR TRACT

AT STATION 9701+11.00 - 9702+84.00 LT.

0021 

1701.24      34.00 1,017.000 34,578.00

1,017.000 34,578.00

0.000 0.00

0.000 0.00

0025

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0022 0051 

4018.00      600.00 1.000 600.00

1.000 600.00

0.000 0.00

0.000 0.00

0026

EACHTAPPING EXISTING STRUCTURE
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4035.00      150.00 4.000 600.00

4.000 600.00

0.000 0.00

0.000 0.00

0027

EACHREMOVE FLARED-END SECTION
0052 

4105.59      900.00 31.600 28,440.00

31.600 28,440.00

0.000 0.00

0.000 0.00

0028

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0024 

4155.50      3.50 2,205.000 7,717.50

2,205.000 7,717.50

0.000 0.00

0.000 0.00

0029

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0025 

4310.24      250.00 42.000 10,500.00

42.000 10,500.00

0.000 0.00

0.000 0.00

0030

EACH24" FLARED-END SECTION
0026 0053 

4320.18      200.00 42.000 8,400.00

42.000 8,400.00

0.000 0.00

0.000 0.00

0031

EACH18" ROUND EQUIVALENT FLARED-END
SECTION

0027 

L006.00      200.00 245.000 49,000.00

245.000 49,000.00

0.000 0.00

0.000 0.00

0032

ACRECOVER CROP SEEDING
0028 0054 

L019.13      1.30 2,808.000 3,650.40

2,808.000 3,650.40

0.000 0.00

0.000 0.00

0033

SY  EROSION CONTROL, CLASS 1D
0029 

L019.14      1.40 16,802.000 23,522.80

16,802.000 23,522.80

0.000 0.00

0.000 0.00

0034

SY  EROSION CONTROL, CLASS 1E
0030 0055 

L019.15      1.60 15,058.000 24,092.80

15,058.000 24,092.80

0.000 0.00

0.000 0.00

0035

SY  EROSION CONTROL, CLASS 1F
0031 0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.20      3.00 2,066.000 6,198.00

2,066.000 6,198.00

0.000 0.00

0.000 0.00

0036

SY  EROSION CONTROL, CLASS 2A
0032 

L022.11      3.00 6,007.000 18,021.00

6,007.000 18,021.00

0.000 0.00

0.000 0.00

0037

LF  FABRIC SILT FENCE-LOW POROSITY
0033 

L022.12      3.25 3,099.000 10,071.75

3,099.000 10,071.75

0.000 0.00

0.000 0.00

0038

LF  FABRIC SILT FENCE-HIGH POROSITY
0034 

L022.81      3.25 25,581.000 83,138.25

25,581.000 83,138.25

0.000 0.00

0.000 0.00

0039

LF  SILT CHECK, TYPE 1-HIGH
0035 0057 

L022.83      3.75 7,027.000 26,351.25

7,027.000 26,351.25

0.000 0.00

0.000 0.00

0040

LF  SILT CHECK, TYPE 2-HIGH
0036 0058 

L030.75      11.00 7,307.000 80,377.00

7,307.000 80,377.00

0.000 0.00

0.000 0.00

0041

CY  MANURE TOPDRESSING
0037 

P277.18      46.00 3,192.000 146,832.00

3,192.000 146,832.00

0.000 0.00

0.000 0.00

0042

LF  18" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 OR 5

0038 

1900.12      34,518.75 0.000 0.00

1.000 34,518.75

1.000 34,518.75

1.000 34,518.75

4001

LS  ASBESTOS ABATEMENT

Building Demo. @ Sta. 1823+52Building Demo.
@ Sta. 2071+55

4001 

Contracted 5,229,670.17

Current 5,264,188.92

In place 34,518.75

This Estimate 34,518.75

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0030.30      1,187,500.00 1.000 1,187,500.00

1.000 1,187,500.00

0.000 0.00

0.000 0.00

0043

LS  MOBILIZATION
0059 0107 

1020.06      50.00 416.000 20,800.00

416.000 20,800.00

0.000 0.00

0.000 0.00

0044

EACHFLEXIBLE POST DELINEATOR
0060 

2001.00      23.00 650.000 14,950.00

650.000 14,950.00

0.000 0.00

0.000 0.00

0045

CY  GRAVEL SURFACE COURSE
0061 0108 

2009.10      125.00 25.610 3,201.25

25.610 3,201.25

0.000 0.00

0.000 0.00

0046

STA GRAVEL EMBEDMENT
0062 

2021.00      55.00 19.000 1,045.00

19.000 1,045.00

0.000 0.00

0.000 0.00

0047

EACHMAILBOX POST
0063 

3008.05      8.00 244.000 1,952.00

244.000 1,952.00

0.000 0.00

0.000 0.00

0048

EACHTIE BARS
0109 

3017.40      44.61 558.000 24,892.38

558.000 24,892.38

0.000 0.00

0.000 0.00

0049

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0110 

3020.24      44.77 4,212.000 188,571.24

4,212.000 188,571.24

0.000 0.00

0.000 0.00

0050

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0064 0111 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.42      35.30 80,214.000 2,831,554.20

80,214.000 2,831,554.20

0.000 0.00

0.000 0.00

0051

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0065 0112 

3075.46      37.63 242,351.000 9,119,668.13

242,351.000 9,119,668.13

0.000 0.00

0.000 0.00

0052

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0066 0113 

3300.50      13,500.00 1.000 13,500.00

1.000 13,500.00

0.000 0.00

0.000 0.00

0053

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0067 0114 

4004.50      4.00 824.000 3,296.00

824.000 3,296.00

0.000 0.00

0.000 0.00

0054

LB  CAST IRON GRATE AND FRAME
0068 

4024.55      100.00 94.900 9,490.00

94.900 9,490.00

0.000 0.00

0.000 0.00

0055

LF  FLUME SPILLWAY
0069 

4024.70      3,500.00 6.000 21,000.00

6.000 21,000.00

0.000 0.00

0.000 0.00

0056

EACHCONCRETE FLUME, TYPE I
0070 

4105.59      1,200.00 10.400 12,480.00

10.400 12,480.00

0.000 0.00

0.000 0.00

0057

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0071 

4155.50      4.00 880.000 3,520.00

880.000 3,520.00

0.000 0.00

0.000 0.00

0058

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0072 

7515.36      1.00 175,000.000 175,000.00

175,000.000 175,000.00

0.000 0.00

0.000 0.00

0059

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0073 0115 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.38      6.00 950.000 5,700.00

950.000 5,700.00

0.000 0.00

0.000 0.00

0060

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0116 

7515.39      6.00 2,700.000 16,200.00

2,700.000 16,200.00

0.000 0.00

0.000 0.00

0061

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0074 

7516.14      6.00 2,900.000 17,400.00

2,900.000 17,400.00

0.000 0.00

0.000 0.00

0062

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0075 

7516.35      1.00 154,000.000 154,000.00

154,000.000 154,000.00

0.000 0.00

0.000 0.00

0063

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0076 0117 

7519.11      300.00 1.000 300.00

1.000 300.00

0.000 0.00

0.000 0.00

0064

EACHONLY, PREFORMED PAVEMENT MARKING
0118 

7520.00      200.00 21.000 4,200.00

21.000 4,200.00

0.000 0.00

0.000 0.00

0065

EACHARROW, PREFORMED PAVEMENT MARKING
0077 0119 

7520.07      575.00 2.000 1,150.00

2.000 1,150.00

0.000 0.00

0.000 0.00

0066

EACHLANE MERGE ARROW, PREFORMED
PAVEMENT MARKING

0078 

8022.20      1.02 23,770.000 24,245.40

23,770.000 24,245.40

0.000 0.00

0.000 0.00

0067

EACHHYDRATED LIME/WARM MIX ASPHALT
0079 

8029.25      4.84 93,154.000 450,865.36

93,154.000 450,865.36

0.000 0.00

0.000 0.00

0068

SY  FOUNDATION COURSE

4"

0080 0120 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8060.05      160.00 196.000 31,360.00

196.000 31,360.00

0.000 0.00

0.000 0.00

0069

EACHGRANULAR SUBDRAIN
0081 0121 

9002.12      20.42 3,000.000 61,260.00

3,000.000 61,260.00

0.000 0.00

0.000 0.00

0070

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPS

0129 

9005.23      34.42 6,350.000 218,567.00

6,350.000 218,567.00

0.000 0.00

0.000 0.00

0071

TON ASPHALTIC CONCRETE, TYPE SPS
0082 

9005.75      37.15 15,360.000 570,624.00

15,360.000 570,624.00

0.000 0.00

0.000 0.00

0072

TON ASPHALTIC CONCRETE, TYPE SPR
0083 

9005.87      33.46 7,180.000 240,242.80

7,180.000 240,242.80

0.000 0.00

0.000 0.00

0073

TON ASPHALTIC CONCRETE, TYPE SRM
0084 

9009.00      5.50 679.000 3,734.50

679.000 3,734.50

0.000 0.00

0.000 0.00

0074

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0085 

9009.78      54.44 18,069.000 983,676.36

18,069.000 983,676.36

0.000 0.00

0.000 0.00

0075

SY  TEMPORARY SURFACING

10"

0086 0122 

9009.86      37.53 1,181.000 44,322.93

1,181.000 44,322.93

0.000 0.00

0.000 0.00

0076

SY  SURFACING 6"
0087 0123 

9009.88      45.54 3,417.000 155,610.18

3,417.000 155,610.18

0.000 0.00

0.000 0.00

0077

SY  SURFACING 10"
0088 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.50      47.15 1,230.000 57,994.50

1,230.000 57,994.50

0.000 0.00

0.000 0.00

0078

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0089 

9020.89      380.00 96.000 36,480.00

96.000 36,480.00

0.000 0.00

0.000 0.00

0079

TON PERFORMANCE GRADED BINDER (52-34) FOR
STATE MAINTENANCE PATCHING

0130 

9021.05      417.00 208.200 86,819.40

208.200 86,819.40

0.000 0.00

0.000 0.00

0080

TON PERFORMANCE GRADED BINDER (58-34)
0090 

9021.12      380.00 203.520 77,337.60

203.520 77,337.60

0.000 0.00

0.000 0.00

0081

TON PERFORMANCE GRADED BINDER (52-34)
0091 

9021.13      433.00 564.060 244,237.98

564.060 244,237.98

0.000 0.00

0.000 0.00

0082

TON PERFORMANCE GRADED BINDER (64-34)
0092 

9030.00      7.50 793.000 5,947.50

793.000 5,947.50

0.000 0.00

0.000 0.00

0083

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0093 

9034.00      5.00 8,223.000 41,115.00

8,223.000 41,115.00

0.000 0.00

0.000 0.00

0084

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0094 0124 

9053.00      2.50 27,550.000 68,875.00

27,550.000 68,875.00

0.000 0.00

0.000 0.00

0085

GAL TACK COAT
0095 

9111.00      30.00 1,488.000 44,640.00

1,488.000 44,640.00

0.000 0.00

0.000 0.00

0086

MGALWATER
0096 0125 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

5522           

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   7 of 14

Nebraska Department of Roads Date: 09.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.00      75.00 1,526.768 114,507.60

1,526.768 114,507.60

0.000 0.00

0.000 0.00

0087

STA EARTH SHOULDER CONSTRUCTION
0097 0126 

9173.20      5.95 323,221.000 1,923,164.95

323,221.000 1,923,164.95

0.000 0.00

0.000 0.00

0088

SY  SUBGRADE PREPARATION
0098 0127 

9179.23      466.00 320.453 149,331.10

320.453 149,331.10

0.000 0.00

0.000 0.00

0089

STA COLD MILLING, CLASS 3
0099 

9179.35      9.05 679.000 6,144.95

679.000 6,144.95

0.000 0.00

0.000 0.00

0090

SY  COLD MILLING, CLASS 5
0100 

9179.43      107.00 395.040 42,269.28

395.040 42,269.28

0.000 0.00

0.000 0.00

0091

STA COLD MILLING, CLASS 3

TYPE A

0101 

9185.76      11.00 638.900 7,027.90

638.900 7,027.90

0.000 0.00

0.000 0.00

0092

STA RUMBLE STRIPS, ASPHALT
0102 

9185.77      30.00 1,319.640 39,589.20

1,319.640 39,589.20

0.000 0.00

0.000 0.00

0093

STA RUMBLE STRIPS, CONCRETE
0103 0128 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

0.000 0.00

0.000 0.00

0094

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0131 

9300.38      1.00 51,204.000 51,204.00

51,204.000 51,204.00

0.000 0.00

0.000 0.00

0095

EACHRAP INCENTIVE PAYMENT
0104 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

5522           

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   7 of 14

Nebraska Department of Roads Date: 09.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.52      4,300.00 1.000 4,300.00

1.000 4,300.00

0.000 0.00

0.000 0.00

0096

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0105 

P402.15      100.00 199.000 19,900.00

199.000 19,900.00

0.000 0.00

0.000 0.00

0097

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0106 

Contracted 19,641,864.69

Current 19,641,864.69

In place 0.00

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0098

LS  MOBILIZATION
0132 0157 

4035.00      150.00 22.000 3,300.00

22.000 3,300.00

0.000 0.00

0.000 0.00

0099

EACHREMOVE FLARED-END SECTION
0133 0158 

4040.00      150.00 6.000 900.00

6.000 900.00

0.000 0.00

0.000 0.00

0100

EACHREMOVE HEADWALLS FROM CULVERTS
0134 

4050.01      15.00 2,819.000 42,285.00

2,819.000 42,285.00

0.000 0.00

0.000 0.00

0101

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0135 0159 

4107.07      600.00 10.190 6,114.00

10.190 6,114.00

0.000 0.00

0.000 0.00

0102

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0136 0160 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

5522           

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 09.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4157.00      3.00 771.000 2,313.00

771.000 2,313.00

0.000 0.00

0.000 0.00

0103

LB  REINFORCING STEEL FOR COLLARS
0137 0161 

4310.24      200.00 32.000 6,400.00

32.000 6,400.00

0.000 0.00

0.000 0.00

0104

EACH24" FLARED-END SECTION
0138 0162 

4310.30      350.00 2.000 700.00

2.000 700.00

0.000 0.00

0.000 0.00

0105

EACH30" FLARED-END SECTION
0139 

4310.36      450.00 16.000 7,200.00

16.000 7,200.00

0.000 0.00

0.000 0.00

0106

EACH36" FLARED-END SECTION
0140 0163 

4310.42      1,000.00 4.000 4,000.00

4.000 4,000.00

0.000 0.00

0.000 0.00

0107

EACH42" FLARED-END SECTION
0141 

4310.48      1,100.00 4.000 4,400.00

4.000 4,400.00

0.000 0.00

0.000 0.00

0108

EACH48" FLARED-END SECTION
0142 

4320.30      380.00 1.000 380.00

1.000 380.00

0.000 0.00

0.000 0.00

0109

EACH30" ROUND EQUIVALENT FLARED-END
SECTION

0143 

4320.48      1,200.00 1.000 1,200.00

1.000 1,200.00

0.000 0.00

0.000 0.00

0110

EACH48" ROUND EQUIVALENT FLARED-END
SECTION

0144 

4360.24      200.00 3.000 600.00

3.000 600.00

0.000 0.00

0.000 0.00

0111

EACH24" METAL FLARED-END SECTION
0145 0164 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

5522           

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 09.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.36      300.00 2.000 600.00

2.000 600.00

0.000 0.00

0.000 0.00

0112

EACH36" METAL FLARED-END SECTION
0165 

4390.30      375.00 1.000 375.00

1.000 375.00

0.000 0.00

0.000 0.00

0113

EACH30" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0146 

P277.18      46.00 6.000 276.00

6.000 276.00

0.000 0.00

0.000 0.00

0114

LF  18" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 OR 5

0147 

P277.30      84.00 66.000 5,544.00

66.000 5,544.00

0.000 0.00

0.000 0.00

0115

LF  30" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 OR 5

0148 

P277.48      170.00 69.000 11,730.00

69.000 11,730.00

0.000 0.00

0.000 0.00

0116

LF  48" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 OR 5

0149 

P300.24      36.00 50.000 1,800.00

50.000 1,800.00

0.000 0.00

0.000 0.00

0117

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0150 0166 

P300.36      65.00 19.000 1,235.00

19.000 1,235.00

0.000 0.00

0.000 0.00

0118

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0167 

P375.30      55.00 17.000 935.00

17.000 935.00

0.000 0.00

0.000 0.00

0119

LF  30" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0151 

P400.24      54.00 1,895.000 102,330.00

1,900.000 102,600.00

0.000 0.00

0.000 0.00

0120

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0152 0168 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

5522           

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 09.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P400.30      80.00 52.000 4,160.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0121

LF  30" CULVERT PIPE, TYPE 2,5,7 OR 8
0153 

P400.36      96.00 941.000 90,336.00

935.000 89,760.00

0.000 0.00

0.000 0.00

0122

LF  36" CULVERT PIPE, TYPE 2,5,7 OR 8
0154 0169 

P400.42      140.00 310.000 43,400.00

310.000 43,400.00

0.000 0.00

0.000 0.00

0123

LF  42" CULVERT PIPE, TYPE 2,5,7 OR 8
0155 

P400.48      160.00 230.000 36,800.00

230.000 36,800.00

0.000 0.00

0.000 0.00

0124

LF  48" CULVERT PIPE, TYPE 2,5,7 OR 8
0156 

Contracted 384,313.00

Current 383,847.00

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STATION 2040+29.00 TRIPLE 10'X8 'X84' CON

0030.40      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0125

LS  MOBILIZATION
0170 

4044.00      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0126

EACHPREPARATION OF STRUCTURE

AT STATION 2040+29.00

0171 

4051.01      20.00 267.000 5,340.00

267.000 5,340.00

267.000 5,340.00

0.000 0.00

0127

CY  EXCAVATION FOR BOX CULVERTS
0172 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

5522           

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 09.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      550.00 221.460 121,803.00

221.460 121,803.00

221.460 121,803.00

0.000 0.00

0128

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0173 

4151.00      1.35 23,712.000 32,011.20

23,712.000 32,011.20

23,712.000 32,011.20

0.000 0.00

0129

LB  REINFORCING STEEL FOR BOX CULVERT
0174 

8010.03      0.00 51.970 0.00

51.970 0.00

0.000 0.00

0.000 0.00

0130

CY  CRUSHED ROCK FOR BASE COURSE
0175 

Contracted 166,154.20

Current 166,154.20

In place 166,154.20

This Estimate 0.00

GROUP 4A CULVERT AT STATION 2040+29.00 TRIPLE 10'X8 'X84' CON

GROUP 5 SEEDING

0030.50      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0131

LS  MOBILIZATION
0176 0180 

L001.01      900.00 97.000 87,300.00

97.000 87,300.00

0.000 0.00

0.000 0.00

0132

ACRESEEDING, TYPE A
0177 0181 

L001.02      710.00 46.000 32,660.00

46.000 32,660.00

0.000 0.00

0.000 0.00

0133

ACRESEEDING, TYPE B
0178 0182 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

5522           

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   10 of 14

Nebraska Department of Roads Date: 09.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      200.00 322.000 64,400.00

322.000 64,400.00

0.000 0.00

0.000 0.00

0134

TON MULCH
0179 0183 

Contracted 186,360.00

Current 186,360.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 8B ELECTRICAL

0030.80      15,085.00 1.000 15,085.00

1.000 15,085.00

0.000 0.00

0.000 0.00

0135

LS  MOBILIZATION
0184 

A001.12      504.00 5.000 2,520.00

5.000 2,520.00

0.000 0.00

0.000 0.00

0136

EACHPULL BOX, TYPE PB-5
0185 

A001.16      619.00 1.000 619.00

1.000 619.00

0.000 0.00

0.000 0.00

0137

EACHPULL BOX, TYPE PB-6
0186 

A008.99      3,606.00 9.000 32,454.00

9.000 32,454.00

0.000 0.00

0.000 0.00

0138

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0187 

A020.10      1,174.00 1.000 1,174.00

1.000 1,174.00

0.000 0.00

0.000 0.00

0139

EACHLIGHTING CONTROL CENTER, TYPE D
0188 

A070.10      3.03 1,548.000 4,690.44

1,548.000 4,690.44

0.000 0.00

0.000 0.00

0140

LF  1 1/2-INCH CONDUIT IN TRENCH
0189 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

5522           

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   10 of 14

Nebraska Department of Roads Date: 09.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A072.10      4.37 481.000 2,101.97

481.000 2,101.97

0.000 0.00

0.000 0.00

0141

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0190 

A080.22      1.05 2,163.000 2,271.15

2,163.000 2,271.15

0.000 0.00

0.000 0.00

0142

LF  STREET LIGHTING CABLE, NO. 6 BARE
0191 

A080.24      1.36 4,326.000 5,883.36

4,326.000 5,883.36

0.000 0.00

0.000 0.00

0143

LF  STREET LIGHTING CABLE, NO. 6 USE
0192 

A630.20      288.00 2.000 576.00

2.000 576.00

0.000 0.00

0.000 0.00

0144

EACHREMOVE PULL BOX
0193 

A700.20      2,093.00 3.000 6,279.00

3.000 6,279.00

0.000 0.00

0.000 0.00

0145

EACHRELOCATE STREET LIGHTING UNIT
0194 

Contracted 73,653.92

Current 73,653.92

In place 0.00

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 8C SIGNING

0030.70      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0146

LS  MOBILIZATION
0195 

7322.00      21.00 43.000 903.00

43.000 903.00

0.000 0.00

0.000 0.00

0147

SF  TYPE B SIGN
0196 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7340.00      6.00 420.000 2,520.00

420.000 2,520.00

0.000 0.00

0.000 0.00

0148

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0197 

7360.24      1,650.00 2.000 3,300.00

2.000 3,300.00

0.000 0.00

0.000 0.00

0149

EACH24" SIGN SUPPORT FOOTING
0198 

7390.10      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0150

EACHREMOVE SIGN, POST, AND FOOTING
0199 

Contracted 10,723.00

Current 10,723.00

In place 0.00

This Estimate 0.00

GROUP 8C SIGNING

GROUP 10 GENERAL ITEMS

0001.00      550.00 568.000 312,400.00

568.000 312,400.00

0.000 0.00

0.000 0.00

0151

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0200 0230 

0001.08      0.50 61,525.000 30,762.50

61,525.000 30,762.50

0.000 0.00

0.000 0.00

0152

BDAYBARRICADE, TYPE II
0201 0231 

0001.10      2.00 4,988.000 9,976.00

4,988.000 9,976.00

312.000 624.00

95.000 190.00

0153

BDAYBARRICADE, TYPE III
0202 0232 

0001.75      2.00 1,700.000 3,400.00

1,700.000 3,400.00

0.000 0.00

0.000 0.00

0154

EACHTEMPORARY SIGN DAY
0203 0233 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:
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0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   11 of 14

Nebraska Department of Roads Date: 09.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      1.00 21,225.000 21,225.00

21,225.000 21,225.00

1,399.000 1,399.00

567.000 567.00

0155

EACHSIGN DAY
0204 0234 

0001.99      1.00 3,702.000 3,702.00

3,702.000 3,702.00

0.000 0.00

0.000 0.00

0156

EACHCONTRACTOR FURNISHED SIGN DAY
0205 0235 

0002.28      0.20 167,200.000 33,440.00

167,200.000 33,440.00

0.000 0.00

0.000 0.00

0157

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0206 0236 

0002.30      0.35 23,600.000 8,260.00

23,600.000 8,260.00

0.000 0.00

0.000 0.00

0158

LF  PAVEMENT MARKING REMOVAL
0207 0237 

0002.44      0.10 373,200.000 37,320.00

373,200.000 37,320.00

0.000 0.00

0.000 0.00

0159

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0208 0238 

0002.47      0.01 373,200.000 3,732.00

373,200.000 3,732.00

0.000 0.00

0.000 0.00

0160

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0209 0239 

0002.97      250.00 135.000 33,750.00

135.000 33,750.00

0.000 0.00

0.000 0.00

0161

DAY FLASHING ARROW PANEL
0210 0240 

0010.04      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0162

EACHFIELD OFFICE
0211 0241 

0020.00      2.00 6,000.000 12,000.00

6,000.000 12,000.00

0.000 0.00

0.000 0.00

0163

HOURTRAINING
0212 0242 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:
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Estimate Summary to Contractor Page:   12 of 14
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      25,000.00 1.000 25,000.00

1.000 25,000.00

0.000 0.00

0.000 0.00

0164

LS  MOBILIZATION
0213 0243 

1017.00      120,000.00 1.000 120,000.00

1.000 120,000.00

0.000 0.00

0.000 0.00

0165

LS  CONSTRUCTION STAKING AND SURVEYING
0214 0244 

1041.50      3,000.00 18.500 55,500.00

18.500 55,500.00

0.000 0.00

0.000 0.00

0166

ACRESOIL TACKIFIER
0215 

4022.05      12.00 2,000.000 24,000.00

2,000.000 24,000.00

0.000 0.00

0.000 0.00

0167

LF  TEMPORARY SLOPE DRAIN
0216 

9110.01      200.00 250.000 50,000.00

250.000 50,000.00

0.000 0.00

0.000 0.00

0168

HOURRENTAL OF LOADER, FULLY OPERATED
0217 

9110.02      150.00 50.000 7,500.00

50.000 7,500.00

0.000 0.00

0.000 0.00

0169

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0218 

9110.03      100.00 250.000 25,000.00

250.000 25,000.00

0.000 0.00

0.000 0.00

0170

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0219 

9110.07      85.00 250.000 21,250.00

250.000 21,250.00

0.000 0.00

0.000 0.00

0171

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0220 

9110.27      200.00 200.000 40,000.00

200.000 40,000.00

0.000 0.00

0.000 0.00

0172

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0221 
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Est Number:

5522           

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   12 of 14

Nebraska Department of Roads Date: 09.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.50      2,500.00 15.000 37,500.00

15.000 37,500.00

0.000 0.00

0.000 0.00

0173

ACRETEMPORARY SEEDING
0222 

L007.01      0.35 5,000.000 1,750.00

5,000.000 1,750.00

0.000 0.00

0.000 0.00

0174

LF  CONTOUR CULTIVATION OF BACKSLOPES
0223 

L022.75      3.00 5,000.000 15,000.00

5,000.000 15,000.00

0.000 0.00

0.000 0.00

0175

LF  TEMPORARY SILT CHECK
0224 

L022.90      3.00 10,000.000 30,000.00

10,000.000 30,000.00

119.000 357.00

0.000 0.00

0176

LF  TEMPORARY SILT FENCE
0225 

L022.92      10.00 5,000.000 50,000.00

5,000.000 50,000.00

0.000 0.00

0.000 0.00

0177

LF  TEMPORARY EARTH CHECK
0226 

L032.70      250.00 40.000 10,000.00

40.000 10,000.00

0.000 0.00

0.000 0.00

0178

TON TEMPORARY MULCH
0227 

L860.24      500.00 10.000 5,000.00

10.000 5,000.00

0.000 0.00

0.000 0.00

0179

EACHSTORM EVENT RESTORATION - INCENTIVE
0228 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

5522           

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   13 of 14

Nebraska Department of Roads Date: 09.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0180

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0229 

Contracted 1,040,467.50

Current 1,040,467.50

In place 2,380.00

This Estimate 757.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 26,733,206.48

Current 26,767,259.23

In place 203,052.95

This Estimate 35,275.75

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

5522           

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   13 of 14

Nebraska Department of Roads Date: 09.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51522  000   

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4803/4804 

ClassRAggregate

1,530.00 20,961.00S.P. Initial Payment0002

$20,961.00Total for stockpile nbr 1: 1,530.00

2Stkpl Nbr

126167    

ClassRAggregate

1,008.98 10,089.80S.P. Initial Payment0002

$10,089.80Total for stockpile nbr 2: 1,008.98

3Stkpl Nbr

126800    

ClassRAggregate

320.85 3,208.50S.P. Initial Payment0002

$3,208.50Total for stockpile nbr 3: 320.85

4Stkpl Nbr

4795/96/97

ClassRAggregate

254.31 3,684.07S.P. Initial Payment0005

$3,684.07Total for stockpile nbr 4: 254.31

5Stkpl Nbr

4807/4808 

ClassRAggregate

1,534.29 21,019.76S.P. Initial Payment0005

$21,019.76Total for stockpile nbr 5: 1,534.29

6Stkpl Nbr

4815/4816 

ClassRAggregate

2,006.93 27,494.92S.P. Initial Payment0005

$27,494.92Total for stockpile nbr 6: 2,006.93



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

5522           

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   14 of 14

Nebraska Department of Roads Date: 09.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51522  000   

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

7Stkpl Nbr

135702    

ClassRAggregate

3,760.34 37,603.40S.P. Initial Payment0005

$37,603.40Total for stockpile nbr 7: 3,760.34

8Stkpl Nbr

4821/4822 

ClassRAggregate

1,509.98 20,686.73S.P. Initial Payment0005

$20,686.73Total for stockpile nbr 8: 1,509.98

9Stkpl Nbr

4826/4827 

ClassRAggregate

1,996.05 27,345.89S.P. Initial Payment0005

$27,345.89Total for stockpile nbr 9: 1,996.05

10Stkpl Nbr

130723    

ClassRAggregate

2,006.93 20,069.30S.P. Initial Payment0005

$20,069.30Total for stockpile nbr 10: 2,006.93

$192,163.37Total for proposal line nbr 0052: 15,928.66

$192,163.37Total for item code 3075.46: 15,928.66

$192,163.37Total remaining for contract:


